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CCR No. 97-1388 Logged Date 9/25/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class II

Title ( description) Update to Appendix C of the F&PRS

Documents Affected Source Nos or Tech Reference  AC -97-0146

RTM Change x Start New Baseline

Problem
Government CCR 505-01-41-154-A (CH 51),  has and update in Appendix C of the F&PRS.

Proposed Solution
.
Update F&PRS Appendix C (page C-1), in the RTM homepage to reflect the changes in Gov’t CH 51.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Lensa Jalleta (signed)  Lensa Jalleta                 9/26/97
Signature Date

Office Sys.Engr. Office Manager (signed)  Khondeh Payne             9/26/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                      10/8/97
Signature Date
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